
Georgia Date:

User: 01007710 Department of Transportation Page 1 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Contract Location: Time Allowed:

1.746 MILES OF WIDENING AND RECONSTRUCTION ON FOREST HILL RD

 

Contractor:

R. J. HAYNIE & ASSOCIATES, INC. Date Let:

P. O. BOX 1767 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

FOREST PARK GA 30298-1767 Date Work Began:

Phone: (404)361-0672 Date Time Stopped:

Date Accepted:

BERKLEY REGIONAL INSURANCE COMPANY

12/14/2012

12/28/2012

01/25/2013

02/01/2013

03/11/2013

00/00/0000

00/00/0000

2102 Days

11/03/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 3    Area: 04   

Elapsed Calender Days:

Percent Time: 78.12

1642 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,068,197.71

$8,397,907.21

$1,564,815.90

82.23%

Counties:

Bibb

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

351130-      $8,688,734.56 $8,018,444.06 $1,564,743.34 81.99% $88,611.16

351135-      $379,463.15 $379,463.15 $72.56 99.98% $0.00

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: 01007710 Department of Transportation Page 2 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number: 351130-      FOREST HILL (CR 723) - WIDENING & RECNS

 

STP00-3213-00(003)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $5,661,925.75 $5,591,036.83 $70,888.92

Non-Participating $1,415,481.39 $1,397,759.15 $17,722.24

Total Earnings $7,077,407.14 $6,988,795.98 $88,611.16

Stockpiled Materials $46,584.08 $46,584.08 $0.00

Gross Earnings $7,123,991.22 $7,035,380.06 $88,611.16

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $7,123,991.22 $7,035,380.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $88,611.16

$0.00$0.00



Georgia Date:

User: 01007710 Department of Transportation Page 3 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number: 351135-      CR723/FOREST HILL ROAD @ SABBATH CREEK NORTH OF SR 19

 

BRMLB-3213-00(005)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $303,512.48 $303,512.48 $0.00

Non-Participating $75,878.11 $75,878.11 $0.00

Total Earnings $379,390.59 $379,390.59 $0.00

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $379,390.59 $379,390.59 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $379,390.59 $379,390.59

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $0.00

$0.00$0.00



Georgia Date:

User: 01007710 Department of Transportation Page 4 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0011 402-3130     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL BITUM TN  .000 298.030

MATL & H LIME 82.510 .000

Asphalt Concrete for Temporary Pavement

                                                            

298.030 $.00 $24,590.46

0015 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  2,400.000 3,690.510

TL & H LIME 77.880 .000

 

 

3,690.510 $.00 $287,416.92

0016 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 37.420

TL & H LIME 77.130 .000

Asphalt Concrete for Temporary Pavement

                                                            

37.420 $.00 $2,886.20

0021 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 111.870

L & H LIME 78.640 .000

Aspahlt Concrete for Temporary Pavement

                                                            

111.870 $.00 $8,797.46

0030 310-1101     GR AGGR BASE CRS, INCL MATL TN  18,000.000 22,580.600

 19.380 693.190

 

 

23,273.790 $13,434.02 $451,046.05

0035 318-3000     AGGR SURF CRS TN  2,000.000 1,332.870

 16.250 18.110

 

 

1,350.980 $294.29 $21,953.43

Category Amount: $13,728.31 $796,690.52

Category Number: 0020 DRAINAGE

0040 207-0203     FOUND BKFILL MATL, TP II CY  120.000 158.741

 50.740 .000

 

 

158.741 $.00 $8,054.52

Category Amount: $0.00 $8,054.52

Category Number: 0010 ROADWAY

0055 441-0016     DRIVEWAY CONCRETE, 6 IN TK SY  3,200.000 3,097.058

 28.810 204.111

 

 

3,301.169 $5,880.44 $95,106.68



Georgia Date:

User: 01007710 Department of Transportation Page 5 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0060 441-0104     CONC SIDEWALK, 4 IN SY  12,100.000 9,818.476

 21.590 256.644

 

 

10,075.120 $5,540.94 $217,521.84

0070 441-4020     CONC VALLEY GUTTER, 6 IN SY  1,200.000 2,673.960

 30.220 33.521

 

 

2,707.481 $1,013.00 $81,820.08

0090 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  22,000.000 20,904.000

 10.880 674.000

 

 

21,578.000 $7,333.12 $234,768.64

0100 500-3101     CLASS A CONCRETE CY  224.000 276.215

 575.150 .000

 

 

276.215 $.00 $158,865.06

0115 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  120.000 311.661

 159.370 .000

 

 

311.661 $.00 $49,669.41

Category Amount: $19,767.50 $837,751.71

Category Number: 0020 DRAINAGE

0180 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  1,112.000 1,455.250

 55.180 .000

 

 

1,455.250 $.00 $80,300.70

Category Amount: $0.00 $80,300.70

Category Number: 0040 TRAFFIC SIGNALS

0370 639-4004     STRAIN POLE, TP IV EA  1.000 2.000

 6340.990 .000

 

 

2.000 $.00 $12,681.98

Category Amount: $0.00 $12,681.98



Georgia Date:

User: 01007710 Department of Transportation Page 6 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 EROSION CONTROL

0385 163-0240     MULCH TN  130.000 120.278

 253.690 .788

 

 

121.066 $199.91 $30,713.23

0415 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  11,500.000 13,930.000

 1.080 .000

 

 

13,930.000 $.00 $15,044.40

0460 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  50.000 58.555

 35.560 .000

 

 

58.555 $.00 $2,082.22

0495 716-2000     EROSION CONTROL MATS, SLOPES SY  3,600.000 6,964.389

 1.080 .000

 

 

6,964.389 $.00 $7,521.54

Category Amount: $199.91 $55,361.39

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0560 660-0008     SAN SEWER PIPE, 8 IN, PVC LF  820.000 971.500

 124.030 .000

 

 

971.500 $.00 $120,495.15

0580 668-3300     SAN SEWER MANHOLE, TP 1 EA  17.000 22.000

 1522.130 .000

 

 

22.000 $.00 $33,486.86

0590 668-3312     SAN SEWER MANHOLE, TP 1, ADDL DEPTH, CL 2LF  40.000 59.332

 338.250 .000

 

 

59.332 $.00 $20,069.05

Category Amount: $0.00 $174,051.06

Category Number: 0070 LANDSCAPING

0600 702-0106     CALLICARPA AMERICANA - EA  100.000 .000

 94.300 37.100

AMERICAN BEAUTYBERRY, 7 GAL

 

37.100 $3,498.53 $3,498.53



Georgia Date:

User: 01007710 Department of Transportation Page 7 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

0610 702-0180     CORNUS FLORIDA - EA  16.000 .000

 500.970 2.100

CLOUD 9 FLOWERING DOGWOOD, 2.5 IN CAL

 

2.100 $1,052.04 $1,052.04

0620 702-0340     HYDRANGEA QUERCIFOLIA - EA  125.000 .000

 47.150 19.600

SNOW FLAKE OAKLEAF HYDRANGEA, 3 GAL

 

19.600 $924.14 $924.14

0625 702-0678     MULLENBERGIA CAPILLARIS- EA  316.000 .000

 12.970 75.600

MUHLY GRASS, 1 GAL

 

75.600 $980.53 $980.53

0635 702-0885     QUERCUS LAURIFOLIA - EA  9.000 .000

 324.160 3.500

LAUREL OAK, 2 IN CAL

 

3.500 $1,134.56 $1,134.56

0640 702-0908     QUERCUS SHUMARDII - EA  16.000 .000

 324.160 7.700

SHUMARD OAK, 2 IN CAL

 

7.700 $2,496.03 $2,496.03

0645 766-7020     IRRIGATION SYSTEM LS  1.000 .750

 135300.000 .050

 

 

.800 $6,765.00 $108,240.00

0650 700-9300     SOD SY  6,200.000 .000

 5.070 548.800

 

 

548.800 $2,782.42 $2,782.42

Category Amount: $19,633.25 $121,108.25

Category Number: 0080 ROADWAY LIGHTING

0670 681-3600     LIGHTING STD, SPCL DESIGN EA  17.000 20.000

 5075.000 .000

TYPE B

 

20.000 $.00 $101,500.00

Category Amount: $0.00 $101,500.00



Georgia Date:

User: 01007710 Department of Transportation Page 8 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

0840 702-0358     ILEX CORNUTA - EA  10.000 .000

 383.100 7.700

BURFORDII HOLLY TREE FORM, 6 FT - 8 FT

 

7.700 $2,949.87 $2,949.87

0845 702-0542     LAGERSTROEMIA INDICA - EA  20.000 .000

 206.290 6.300

BURGUNDY COTTON CRAPE MYRTLE, 6 FT - 8 F

T

6.300 $1,299.63 $1,299.63

0850 702-0542     LAGERSTROEMIA INDICA - EA  90.000 23.800

 206.290 16.100

ACOMA CRAPE MYRTLE, 6 FT - 8 FT

 

39.900 $3,321.27 $8,230.97

Category Amount: $7,570.77 $12,480.47

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0885 670-5010     WATER SERVICE LINE, 1 IN LF  210.000 28.000

 20.300 25.000

 

 

53.000 $507.50 $1,075.90

Category Amount: $507.50 $1,075.90

Category Number: 0020 DRAINAGE

0910 550-1080     STORM DRAIN PIPE, 8 IN, H 1-10 LF  44.000 58.000

 35.710 .000

 

 

58.000 $.00 $2,071.18

Category Amount: $0.00 $2,071.18

Category Number: 0040 TRAFFIC SIGNALS

0925 682-6233     CONDUIT, NONMETL, TP 3, 2 IN LF  660.000 1,980.000

 3.000 .000

 

 

1,980.000 $.00 $5,940.00

Category Amount: $0.00 $5,940.00



Georgia Date:

User: 01007710 Department of Transportation Page 9 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 LANDSCAPING

0960 702-0636     MAGNOLIA SOULANGIANA - EA  70.000 16.800

 412.560 17.500

JANE MAGNOLIA, 6 FT - 8 FT

 

34.300 $7,219.80 $14,150.81

Category Amount: $7,219.80 $14,150.81

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

0970 660-0004     SAN SEWER PIPE, 4 IN, PVC LF  1,670.000 423.333

 50.740 60.000

 

 

483.333 $3,044.40 $24,524.32

0995 660-0012     SAN SEWER PIPE, 12 IN, PVC LF  560.000 563.000

 129.670 .000

 

 

563.000 $.00 $73,004.21

1000 660-0812     SAN SEWER PIPE, 12 IN, DUCTILE IRON LF  410.000 791.250

 135.300 .000

 

 

791.250 $.00 $107,056.13

Category Amount: $3,044.40 $204,584.66

Category Number: 0070 LANDSCAPING

1020 702-0975     RHAPHIOLEPIS sp. - EA  244.000 .000

 35.360 116.200

GEORGIA PETITE INDIAN HAWTHORNE, 3  GAL

 

116.200 $4,108.83 $4,108.83

1025 702-0544     LANTANA CAMARA - EA  278.000 .000

 10.610 126.000

GOLD MOUND, 1 GAL

 

126.000 $1,336.86 $1,336.86

Category Amount: $5,445.69 $5,445.69

Category Number: 0060 WATER DISTRIBUTION AND SANITARY SEWER

1030 550-1301     STORM DRAIN PIPE, 30 IN, H 10-15 LF  126.000 131.400

 69.730 .000

 

 

131.400 $.00 $9,162.52

Category Amount: $0.00 $9,162.52



Georgia Date:

User: 01007710 Department of Transportation Page 10 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351130-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

9050 150-1000     TRAFFIC CONTROL - LS  .000 .976

 238751.240 .024

STP00-3213-00(003)

                                                            

1.000 $5,730.03 $238,751.24

9090 402-1802     RECYCLED ASPH CONC PATCHING, INCL BITUM MATL & H LIMETN  .000 1,619.150

 150.000 .000

TO ADD PAY ITEM FOR ASPHALT CONCRETE PATCHING

                                                            

1,619.150 $.00 $242,872.50

9200 004-0029     EXTRA WORK - SY  .000 .000

 32.750 176.000

For adding black dye to driveway concrete, 6in thick

Item added by SA

176.000 $5,764.00 $5,764.00

Category Amount: $11,494.03 $487,387.74

Project Total Amount: $88,611.16 $7,077,407.14



Georgia Date:

User: 01007710 Department of Transportation Page 11 of 11

Pay Period: 07/01/2017

to 07/31/2017

Rpt-ID: RCPESPRJ

Contract ID: B14433-12-000-0

Estimate Summary By Project

Estimate Number: 0041

08/04/2017

Project Number 351135-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 DRAINAGE STRUCTURE

0010 511-1000     BAR REINF STEEL LB  62,266.000 70,436.240

 0.990 .000

 

 

70,436.240 $.00 $69,731.88

0015 207-0203     FOUND BKFILL MATL, TP II CY  154.000 160.648

 50.740 .000

 

 

160.648 $.00 $8,151.28

Category Amount: $0.00 $77,883.16

Project Total Amount: $0.00 $379,390.59


